TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible (student initials)	Comments
September 20, 2021	Finalized plan of action	2 hours	S.I, J.T, F.S, S.S	This is when we finalized what our logo was going to look like and our approach to the website
1.				
October 3-9, 2021	Starting Design	1 hour a day	J.T, S.S	We gathered pictures, and started to design on how our website would look like
2.				
November 1-8, 2021	Coding	1-2 hours a day	S.I, F.C	Started coding the website
3.				
December 15-20, 2021	Finished Coding	1hr a day	S.I, F.C, J.T, S.S	Finished coding, made sure everything was in place.
4.				
January 12, 2022	Primary check on website	2 hours	F.C, S.S	Took a break for a refresh then came back to check on it with clean eyes. Fixed some coding errors that were overlooked.
5.				
Febuary 13, 2022	Final Check on Website	1-2 Hours	S.I, J.T	Made sure everything on the website was in order, functional and correct. Changed some formating for better viewing pleasure.
6.		Autoria Autoria		

Advisor signature Rawel